COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 25/ 2020

ESTI MATE SUMVARY 08: 23: 00
CONTI D: C18695 ESTI MATE NO 0042 PROG SPEC YR: 2005
PCN: 18695-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 670.0 DAYS TI ME ALLOW 658 WORK DAYS
| -25 MANAGED LANES: US36- 120TH PERCENT TI ME: 101. 82 ORI G TI ME ALLOW 550 WORK DAYS
PRQIECT NO | MD253- 222
| -25 MANAGED LANES: US36- 120TH
NAVE OF ROAD: 025A
PRQIECT COUNTI ES: ADAMS, REG ON 6
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 06/ 25/ 2020 DATE TI ME STARTED 09/30/2013
385 Interlocken Crescent #900 DATE LET 07/ 25/ 2013 DATE WORK BEGAN
DATE AWARDED 08/ 14/ 2013 DATE TI ME SToPPED 04/12/2019
DATE CONTRACT EXECUTED 08/29/2013 DATE ACCEPTED 04/12/ 2019
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 09/30/2013
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 54,692, 069. 14 PARTI Cl PATI NG $ 51, 031, 902. 88 $ 34,415. 63
AWARD PRQIECT AM: $ 42,034, 456. 85 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 93. 31% TOTAL EARNI NGS 51, 031, 902. 88 34,415.63
FUNDS AVAI LABLE: $ 3, 660, 166. 26 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 51, 031, 902. 88 34, 415. 63
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 50, 000. 00 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 50, 981, 902. 88 34, 415. 63
LI QUI DATED DANVAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 50, 981, 902. 88 34, 415. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 34, 415. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 18695- Bl D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: | MD253- 222 ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
77,900. 00000 1. 000 77,900. 00
0009 202-00008 Tree Trinmm ng 108. 000 8. 000
HOUR 0. 000 0. 00
350. 00000 8. 000 2, 800. 00
0010 202-00010 *Renoval of Tree 10. 000 10. 000
EACH 0. 000 0.00
375. 00000 10. 000 3, 750. 00
0015 202-00019 Renoval of Inlet 9. 000 8. 000
EACH 0. 000 0. 00
749. 50000 8. 000 5, 996. 00
0016 202-00021 Rem Manhol e Rem Manhol e CMO #15 1. 000 1. 000
EACH 0. 000 0.00
1, 600. 00000 1. 000 1, 600. 00
0020 202-00026 Renoval of Slope and Ditch Paving 302. 000 302. 000
SY 0. 000 0. 00
101. 00000 302. 000 30, 502. 00
0022 202- 00035 Rem Pi pe Renpval of Pipe 723.000 723. 000
LF 0. 000 0.00
30. 32000 723. 000 21,921. 36
0023 202-00037 Rem of End Section CMO #13 3.000 3. 000
EACH 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0025 202-00060 *Renoval of Travel Tinme Indicator 5. 000 5. 000
EACH 0. 000 0.00
147. 50000 5. 000 737.50
0030 202-00201 Renoval of Curb 666. 000 664. 000
LF 0. 000 0. 00
0. 55000 664. 000 365. 20
0035 202-00203 Renoval of Curb and Cutter 569. 000 491. 000
LF 0. 000 0.00

6. 90000 491. 000 3,387.90



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 18695- Bl D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: | MD253- 222 ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0040 202-00210 *Renopval of Concrete Pavenent 14, 028. 000 14, 028. 000
Sy 0. 000 0.00
14. 25000 14, 028. 000 199, 899. 00
0041 202-00215 Rem Conc Pvnt (Pl aning) CMO #22 1, 584. 000 1, 584. 000
SY 0. 000 0. 00
19. 27000 1, 584. 000 30, 523. 68
0045 202-00220 *Renoval of Asphalt Mat 78, 685. 000 78, 685. 000
Sy 0. 000 0.00
5. 40000 78, 685. 000 424, 899. 00
0047 202-00226 Rem of Asph Mat (Special) 2,026. 000 2,026. 000
SY 0. 000 0. 00
15. 00000 2,026. 000 30, 390. 00
0050 202-00240 *Renpval of Asphalt Mat (Pl aning) 397, 465. 000 388, 244. 000
Sy 0. 000 0.00
0. 95000 388, 244. 000 368, 831. 80
0055 202-00250 *Renobval of Pavenent Marking 129, 543. 000 129, 543. 000
SF 0. 000 0. 00
0. 90000 129, 543. 000 116, 588.70
0060 202-00720 *Renoval of Closed Circuit Canera 12. 000 12. 000
EACH 0. 000 0.00
558. 50000 12. 000 6, 702. 00
0065 202- 00805 *Renoval of Overhead Sign Structure 20. 000 20. 000
EACH 0. 000 0. 00
6, 050. 00000 20. 000 121, 000. 00
0070 202-00823 *Renmpval of Dynanmic Message Sign 1. 000 1. 000
EACH 0. 000 0.00
2,360. 00000 1. 000 2,360. 00
0075 202- 00895 Renoval of |npact Attenuator 2.000 2.000
EACH 0. 000 0. 00
1, 790. 00000 2.000 3, 580. 00
0076 202-01000 Rem Fence 3, 060. 000 3, 050. 000
LF 0. 000 0.00

10. 50000 3, 050. 000 32, 025. 00



CONTI D

ROADWAY

CAT NO0200

0077 202-01020

0080

202- 01040

0085

202-01130

0090

202-01170

0095

202- 01300

0100

202- 04003

0105

203- 00010

0107

203- 00012

0108

203- 00040

0109

203- 00062

0110 203-01500

C18695
18695- Bl D

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

| MD253- 222

of

of

of

of

of

| TEM
DESCRI PTI ON

Sound Barrier Fence

HOV Gate
Guardrail Type 3
Cuardrail Type 7

End Anchor age

*Cl ean Cul vert (Special)

*Uncl assi fi ed Excavation (Conplete In Place)

Uncl Excav (ClIP) (Spec)

Uncl Excav (Spec) CMO #13

Enb Mat

*Bl adi ng

(CIP) (Spec)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
26, 472. 000
LF
42.00000
4. 000
EACH
222. 00000
12, 141. 500
LF
3. 30000
35, 552. 000
LF
10. 75000
59. 000
EACH
222. 00000
50. 000
EACH
1, 250. 00000
0. 000
cy
10. 25000
77, 949. 000
cy
13. 86000
1, 695. 000
cy
69. 27000
1, 729. 500
cy
59. 79000
75. 000
HOUR

190. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

13, 046. 000
0. 000
13, 046. 000

4. 000
0. 000
4.000

12, 141.500
0. 000
12, 141. 500

34, 212. 000
0. 000
34,212. 000

59. 000
0. 000
59. 000

42.000
0. 000
42.000

0. 000
0. 000
0. 000

77,949. 000
0. 000
77,949. 000

1, 695. 000
0. 000
1, 695. 000

1, 729. 500
0. 000
1,729. 500

61.160
0. 000
61.160

Page 4

ESTI MATE RUN 06/ 25/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 23: 00

AMOUNT

547,932

888.

40, 066

367,779

13, 098

52, 500

1, 080, 373

117, 412

103, 406

11, 620

00

00

95

00

00

00

.00

14

65

81

40



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 18695- Bl D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: | MD253- 222 ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01510 Backhoe 86. 000 86. 000
HOUR 0. 000 0. 00
127. 00000 86. 000 10, 922. 00
0120 203-01550  Dozi ng 70. 000 40. 000
HOUR 0. 000 0. 00
178. 50000 40. 000 7,140.00
0125 203-01594 Conbi nati on Loader 75. 000 60. 000
HOUR 0. 000 0. 00
127. 00000 60. 000 7,620.00
0130 203-01597 *Pot hol i ng 800. 000 782.700
HOUR 0. 000 0. 00
254. 50000 782.700 199, 197. 15
0135 203-01622 *Sweepi ng (Wth Pickup Broom 566. 750 566. 750
HOUR 0. 000 0. 00
205. 00000 566. 750 116, 183. 75
0140 203-02330 *Labor er 100. 000 99. 250
HOUR 0. 000 0. 00
88. 00000 99. 250 8,734.00
0145 206- 00066 Structure Backfill (Flowable Fly Ash) 500. 000 93. 000
cY 0. 000 0. 00
104. 00000 93. 000 9,672.00
0150 207-00205 Topsoi | 2, 000. 000 1, 018. 000
cY 0. 000 0. 00
29. 75000 1, 018. 000 30, 285. 50
0155 208-00002 *Erosion Log Type 1 (12 Inch) 4, 302. 000 4,302. 000
LF 0. 000 0. 00
4.40000 4,302. 000 18, 928. 80
0160 208- 00003 *Erosion Log (18 Inch) 0. 000 0. 000
LF 0. 000 0. 00
7. 40000 0. 000 0.00
0165 208-00020 *Silt Fence 11, 368. 000 11, 368. 000
LF 0. 000 0. 00

2.30000 11, 368. 000 26, 146. 40



CONTI D

ROADWAY

CAT NO0200

0170 208-00033

0175

208- 00035

0180

208- 00040

0185

208- 00045

0190

208- 00050

0195

208- 00060

0200

208- 00070

0205

208- 00103

0210

208- 00105

0215

208- 00106

0220 208-00107

C18695
18695- Bl D
| MD253- 222
| TEM
DESCRI PTI ON

Sedi ment Trap

*Aggregat e Bag

*Check Dam

*Concrete Washout Structure

Protection

*Storm Drain Inlet

Tenporary Slope Drain

*Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

*Sweepi ng (Sedi ment Renoval )

Renoval of Trash

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

5. 000

EACH
985. 00000
6, 863. 000

LF

8. 80000
10. 000

EACH
324. 50000
114. 000

EACH
687. 50000
75. 000

EACH
203. 50000
1, 290. 000

LF

18. 25000
30. 000

EACH
1, 980. 00000
681. 000

HOUR
88. 00000
100. 000

HOUR
127. 00000
373. 000

HOUR
164. 50000
253. 250

HOUR

101. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

6, 863.
0. 000
000

000

6, 863.

0. 000
0. 000
0. 000

114. 000
0. 000

114. 000

59. 000
0. 000
59. 000

1, 290.
0. 000
000

000

1, 290.

26. 000
0. 000
26. 000

. 000
0. 000
. 000

87.750
0. 000
87.750

. 000
0. 000
. 000

. 250
0. 000
. 250

Page 6

ESTI MATE RUN 06/ 25/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 23: 00

AMOUNT

985.

60, 394

78, 375

12, 006

23,542

51, 480

59, 928

11, 144

61, 358

25,704

00

40

.00

00

50

50

00

00

25

50

88



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 18695- Bl D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: | MD253- 222 ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208-00206  Erosion Control Supervisor 737. 000 737. 000
DAY 0. 000 0. 00
500. 00000 737.000 368, 500. 00
0230 208-00300 Tenporary Berns 2, 000. 000 1, 620. 000
LF 0. 000 0. 00
3. 70000 1, 620. 000 5,994. 00
0235 210-00750 *Reset Light Standard 1. 000 1. 000
EACH 0. 000 0. 00
766. 50000 1. 000 766. 50
0240 210-00755 *Reset Light Standard Steel Hi gh Mast 1. 000 1.000
EACH 0. 000 0. 00
6, 340. 00000 1. 000 6, 340. 00
0245 210-00766 *Reset Lighting Control Center 1. 000 1.000
EACH 0. 000 0. 00
354. 00000 1. 000 354. 00
0250 210-00810 *Reset Ground Sign 8. 000 6. 000
EACH 0. 000 0. 00
1, 430. 00000 6. 000 8, 580. 00
0255 210-00815 *Reset Sign Panel 24.000 24.000
EACH 0. 000 0. 00
1, 720. 00000 24.000 41, 280. 00
0260 210-00820 *Reset Variable Message Sign 2.000 2.000
EACH 0. 000 0. 00
2, 360. 00000 2.000 4,720.00
0265 210-00855 *Reset Traffic Signal Controller Cabinet 2.000 2.000
EACH 0. 000 0. 00
1, 180. 00000 2.000 2,360. 00
0267 900- 00007 Added Item (Each)/ Reset Fence, Gate & Controller 1. 000 1. 000
EACH 0. 000 0. 00
2, 386. 25000 1. 000 2,386.25
0268 210-01170 Res CGdrail Ty 7 CMO #43 5, 736. 000 5, 736. 000
LF 0. 000 0. 00

5. 70000 5, 736. 000 32, 695. 20



CONTI D

CAT NO0200

0270

0271

0275

0280

0285

0290

0295

0300

0305

0310

0315

210- 04020

210- 04200

212-00006

212-00032

213-00003

213-00012

213- 00061

213- 00150

214-00000

214-00222

216- 00042

ROADWAY

C18695
18695- BI D
| MD253- 222
| TEM
DESCRI PTI ON
Modi fy Inlet
Adj Gdrail CMD #19

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

*Bonded Fi ber

Mat ri x

*Landscape Mai nt enance

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

* Soi

Retention Bl anket (Bi odegradabl e Straw Coconut)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15. 000
EACH
4,120. 00000
10, 955. 000
LF
4. 55000
30. 000
ACRE
1, 260. 00000
30. 000
ACRE
2, 450. 00000
30. 000
ACRE
842. 00000
30. 000
ACRE
3, 050. 00000
6, 000. 000
LB
2.00000
30. 000
ACRE
3, 080. 00000
1. 000
LS
27, 100. 00000
9. 000
EACH
517. 00000
15, 000. 000
sy

2.30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

15. 000
0. 000
15. 000

10, 444. 000
0. 000
10, 444. 000

27.900
0. 000
27.900

27.900
0. 000
27.900

26.730
0. 000
26.730

1.270
0. 000
1.270

5, 987. 000
0. 000
5, 987. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

555. 000
0. 000
555. 000

Page 8

ESTI MATE RUN 06/ 25/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 23: 00

AMOUNT

61, 800

47, 520

35, 154

68, 355

22,506

3,873

11,974

1, 276.

00

20

00

00

66

50

00

.00

.00

.00

50



CONTI D

CAT NO0200

0320

0325

0330

0335

0340

0345

0346

0350

0355

0360

0365

216- 00302

217-00020

240- 00000

240- 00010

240- 00020

304- 06000

304- 06009

403- 00720

403- 00800

403- 09221

403- 33841

C18695
18695- Bl D
| MD253- 222
| TEM
DESCRI PTI ON

ROADWAY

*Turf Reinforcenent Mat (Class 2)

*Her bi ci de Treat ment

W dlife Biologist

Renoval of Nests

Netting

*Aggregat e Base Course (C ass 6)

ABC (CL 6) (Spec) Shouldering

*Hot M x Asphalt (Patching) (Asphalt)

Ener gency Pot hol e Repair

*Stone Matrix Asphalt (Fibers)(Asphalt)

*Hot M x Asphalt (Grading S) (100) (PG 64-22)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 000. 000
sy
5. 20000
15. 000
HOUR
115. 00000
0. 000
HOUR
64. 50000
0. 000
HOUR
109. 50000
0. 000
sy
11. 75000
50, 696. 000
TON
16. 25000
2,242.170
TON
35. 00000
1, 642. 830
TON
156. 00000
100. 000
TON
525. 00000
46, 245. 630
TON
93. 25000
90, 170. 170
TON

69. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

50, 589. 900
0. 000
50, 589. 900

2,242.170
0. 000
2,242.170

1, 642.830
0. 000
1,642.830

66. 160
0. 000
66. 160

46, 245. 630
0. 000
46, 245. 630

90, 170. 170
0. 000
90, 170. 170

Page 9

ESTI MATE RUN 06/ 25/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 23: 00

AMOUNT

822, 085

78, 475

256, 281.

34,734

4,312, 405

6,221, 741.

.00

.00

.00

.00

.00

88

95

48

00

00

73



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18695- BI D ESTI MATE RUN 06/ 25/ 2020
PRQIECT | MD253- 222 ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0370 411-10255 *Enul si fied Asphalt (Sl ow Setting) 50, 000. 000 44, 405. 000
GAL 0. 000 0.00
5. 70000 44, 405. 000 253, 108. 50
0375 412-00190 *Concrete Pavenent (Patching) 0. 000 0. 000
SY 0. 000 0. 00
1, 030. 00000 0. 000 0. 00
0380 412-01000 *Concrete Pavenent (10 Inch) 174. 000 174. 000
SY 0. 000 0.00
94. 25000 174. 000 16, 399. 50
0385 412-01325 *Concrete Pavenment (13 Inch)(Fast Track) 2, 000. 000 1, 515. 000
SY 0. 000 0. 00
82. 00000 1, 515. 000 124, 230. 00
0386 412-01300 *Concrete Pavenent (13 Inch) CMO #16 20, 098. 000 20, 098. 000
SY 0. 000 0.00
77.50000 20, 098. 000 1, 557, 595. 00
0390 412-01400 *Concrete Pavenment (14 Inch) 2,984. 000 2,984. 000
SY 0. 000 0. 00
76. 25000 2,984. 000 227,530. 00
0395 412-11000 *Concrete Pavenent Dowel Bar Retrofit 0. 000 0. 000
EACH 0. 000 0. 00
98. 50000 0. 000 0. 00
0400 420-00132  Geotextile (Separator) (Class 1) 10, 000. 000 1, 880. 000
SY 0. 000 0. 00
1. 20000 1, 880. 000 2,256. 00
0402 900-00022  Added Item (Square Yard)/ Tensar SpectraPave4 PRC 64, 425. 000 64, 425. 000
SY 0. 000 0. 00
2. 65000 64, 425. 000 170, 726. 25
0405 503-00042 *Drilled Caisson (42 Inch) 39. 000 38.770
LF 0. 000 0. 00
340. 50000 38.770 13,201.19
0405 MATERI AL ALLOWANCE Drilled Caisson (42 In) 0. 000
LF 0. 000 0.00
75. 59000 0. 000 0. 00



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18695- Bl D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: | MD253- 222 ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 503-00048  *Drilled Caisson (48 Inch) 666. 000 592. 220
LF 0. 000 0. 00
317. 00000 592. 220 187,733. 74
0410 MATERI AL ALLOWANCE Drilled Caisson (48 In) 0. 000
LF 0. 000 0. 00
75. 59000 0. 000 0.00
0415 503-00054  *Drilled Caisson (54 Inch) 880. 550 880. 550
LF 0. 000 0. 00
354. 50000 880. 550 312, 154. 97
0415 MATERI AL ALLOWANCE Drilled Caisson (54 In) 0. 000
LF 0. 000 0. 00
75. 59000 0. 000 0. 00
0417 900-00012  Added Item (Foot)/ Caisson Redrilling (Special)(54 28. 000 28. 000
I'nch
) LF 0. 000 0. 00
91. 30000 28. 000 2,556. 40
0420 503-00060 *Drilled Caisson (60 Inch) 292.590 292.590
LF 0. 000 0. 00
437.50000 292.590 128, 008. 13
0420 MATERI AL ALLOWANCE Drilled Caisson (60 In) 0. 000
LF 0. 000 0.00
75.59000 0. 000 0. 00
0422 900- 00007 Added Item (Each)/ Caisson Casing (Special) 5. 000 5. 000
EACH 0. 000 0. 00
3, 000. 00000 5. 000 15, 000. 00
0423 900- 00004  Added Item (Cubic Yard)/ Flowfill (Special) 228. 000 228. 000
Ccy 0. 000 0.00
71.30000 228. 000 16, 256. 40
0424 504-04410 Bl ock Faci ng CMO #20 2,512. 000 2,512. 000
SF 0. 000 0. 00
42.44000 2,512. 000 106, 609. 28
0425 506-00209 Riprap (9 Inch) 131. 000 111. 000
cy 0. 000 0.00

118. 50000 111. 000 13, 153. 50



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18695- Bl D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: | MD253- 222 ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0426 506-00212 Riprap (12 In) CMO #13 52.500 52. 500
cY 0. 000 0.00
124. 00000 52.500 6, 510. 00
0430 507-00000 *Concrete Sl ope and Ditch Paving 22.900 22.900
cY 0. 000 0. 00
364. 00000 22.900 8, 335. 60
0435 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 3, 243. 500 3, 243. 500
LF 0. 000 0.00
82. 25000 3, 243. 500 266, 777. 88
0436 603-07180  *18 Inch Reinforced Concrete Pipe (Jacked) CMO #26 224.000 224.000
LF 0. 000 0. 00
853. 08000 224.000 191, 089. 92
0436 MATERI AL ALLOWANCE 18 In RCP (Jacked) 0. 000
LF 0. 000 0.00
179. 10719 0. 000 0. 00
0440 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 285. 000 278. 000
LF 0. 000 0. 00
103. 50000 278.000 28,773. 00
0441 603-01300 30 In RCP 30 In RCP CMO #15 24.000 24.000
LF 0. 000 0.00
220. 13000 24.000 5,283.12
0445 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 103. 000 103. 000
LF 0. 000 0. 00
199. 50000 103. 000 20, 548. 50
0450 603-05018 18 Inch Reinforced Concrete End Section 9. 000 9. 000
EACH 0. 000 0. 00
1, 010. 00000 9. 000 9, 090. 00
0455 603-05048 48 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0. 00
2,210. 00000 1.000 2,210.00
0456 603-50018 18 In Plastic Pipe CMO #13 4. 000 4.000
LF 0. 000 0. 00

200. 00000 4. 000 800. 00



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 18695- Bl D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: | MD253- 222 ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 604-00310 Inlet Type C (10 Foot) 4.000 4.000
EACH 0. 000 0.00
3, 910. 00000 4. 000 15, 640. 00
0464 604- 00505 Inlet Ty D (5 Ft) CMO #13 3. 000 3. 000
EACH 0. 000 0. 00
4,700. 00000 3. 000 14, 100. 00
0465 604- 00550 Inlet Type D (Special) 2.000 2.000
EACH 0. 000 0.00
16, 900. 00000 2.000 33, 800. 00
0470 604-19712 *Inl et Special (Trench Drain) (12 Inch Wdth) 4,822. 000 4,402. 000
LF 0. 000 0. 00
250. 00000 4, 402. 000 1,100, 500. 00
0475 604-25005 Vane Grate Inlet (5 Foot) 22.000 15. 250
EACH 0. 000 0.00
4,150. 00000 15. 250 63, 287. 50
0480 604-30005 Manhol e Sl ab Base (5 Foot) 4.000 2.500
EACH 0. 000 0. 00
3, 380. 00000 2.500 8, 450. 00
0485 604-30010 Manhol e Sl ab Base (10 Foot) 7.000 7.000
EACH 0. 000 0.00
4,950. 00000 7.000 34, 650. 00
0490 604-39050 *Manhol e (Traffic Managenment System) 9. 000 9. 000
EACH 0. 000 0. 00
3, 280. 00000 9. 000 29, 520. 00
0495 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 17, 150. 000 17, 150. 000
LF 0. 000 0.00
16. 75000 17, 150. 000 287, 262.50
0495 MATERI AL ALLOMANCE Cuardrail Type 3 (6-3 Post Spaci ng) 0. 000
LF 0. 000 0. 00
4.44088 0. 000 0.00
0495 MATERI AL ALLOWANCE Cuardrail Type 3 (6-3 Post Spacing) 0. 000
LF 0. 000 0.00

3.77187 0. 000 0. 00



CONTI D

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0531

0535

0535

0540

606- 00710

606- 00715

606- 00720

606- 00730

606- 00740

606- 00745

606- 00747

606- 00900

606- 01340

606- 01370

ROADWAY

C18695
18695- BI D
| MD253- 222
| TEM

DESCRI PTI ON
*Quardrail Type 7 (Style CA)
*Quardrail Type 7 (Style CA)(Concrete G are Screen)
*Quardrail Type 7 (Style CO
*Quardrail Type 7 (Style CD)
*Quardrail Type 7 (Style CE)
*Quardrail Type 7 (Style CE)(Concrete G are Screen)
*Quardrail Type 7 (Style CD HOV) (Special)
Cdrail (Spec) CMO #13

*End Anchorage Type 3D

MATERI AL ALLOMNCE End Anchorage Type 3D

*Transition Type 3G

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8, 253. 000
LF
57. 50000
19, 512. 000
LF
75. 75000
1, 883. 000
LF
63. 00000
2, 475. 000
LF
55. 00000
2,136. 000
LF
77. 75000
11, 648. 000
LF
107. 00000
334. 000
LF
206. 00000
118. 000
LF
171. 26000
26. 000
EACH
550. 50000
EACH
397. 53000
19. 000
EACH

1, 140. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8, 253. 000
0. 000
8, 253. 000

16, 516. 000
0. 000
16, 516. 000

1,513. 000
0. 000
1,513. 000

914. 000
0. 000
914. 000

2,136. 000
0. 000
2,136. 000

10, 373. 000
0. 000
10, 373. 000

334. 000
0. 000
334. 000

118. 000
0. 000
118. 000

26. 000
0. 000
26. 000

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

Page 14

ESTI MATE RUN 06/ 25/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 23: 00

AMOUNT

474, 547

1, 251, 087

95, 319

50, 270

166, 074

1,109, 911.

68, 804

20, 208

14, 313

17, 100

50

00

00

00

00

00

00

68

00

.00

00



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 18695- Bl D ESTI MATE RUN
PRQJECT: | MD253- 222 ESTI MATE NO 0042
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 MATERI AL ALLOWANCE Transition Type 3G 0. 000
EACH 0. 000 0.00
394. 61000 0. 000 0. 00
0545 606-01380 *Transi tion Type 3H 7.000 7.000
EACH 0. 000 0. 00
715. 50000 7.000 5, 008. 50
0545 MATERI AL ALLOWANCE Transition Type 3H 0. 000
EACH 0. 000 0.00
256. 51000 0. 000 0. 00
0550 606- 02003 *End Anchorage (Nonfl ared) 2.000 1. 000
EACH 0. 000 0. 00
2,020. 00000 1. 000 2,020.00
0550 MATERI AL ALLOWANCE End Anchor age (Nonfl ar ed) 0. 000
EACH 0. 000 0.00
1, 290. 98000 0. 000 0. 00
0555 606- 02005 *End Anchorage (Fl ared) 36. 000 36. 000
EACH 0. 000 0. 00
1, 560. 00000 36. 000 56, 160. 00
0555 MATERI AL ALLOWANCE End Anchorage (Fl ared) 0. 000
EACH 0. 000 0.00
1, 030. 08000 0. 000 0. 00
0560 607-11525 Fence (Pl astic) 7,328. 000 7,328.000
LF 0. 000 0. 00
3. 70000 7, 328. 000 27,113. 60
0561 607-60212 12 Ft Gate S (CL) 5. 000 5. 000
EACH 0. 000 0.00
2,160. 00000 5. 000 10, 800. 00
0562 607-53172 Fence CL (72 In) CMO #13 42.000 0. 000
LF 0. 000 0. 00
110. 35000 0. 000 0.00
0563 900-00012  Added Item (Foot)/ Fence CL (72 In) 4,092. 000 4, 092. 000
LF 0. 000 0.00

40. 07000 4,092. 000 163, 966. 44



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 18695- Bl D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: | MD253- 222 ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0565 607-60630 *HOV Gate 9. 000 9. 000
EACH 0. 000 0. 00
35, 500. 00000 9. 000 319, 500. 00
0565 MATERI AL ALLOMNCE HOV Gate 0. 000
EACH 0. 000 0. 00
27,586. 67000 0. 000 0. 00
0570 607-60650 *HOV Gate Control | er Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
12, 400. 00000 1. 000 12, 400. 00
0570 MATERI AL ALLOMNCE HOV Gate Ctrl Cab. 0. 000
EACH 0. 000 0. 00
9, 950. 00000 0. 000 0. 00
0575 609-21010 *Curb and GQutter Type 2 (Section |-B) 20. 000 0. 000
LF 0. 000 0. 00
27.50000 0. 000 0. 00
0580 609-21020 *Curb and CGutter Type 2 (Section II-B) 78. 000 28. 000
LF 0. 000 0. 00
23. 25000 28. 000 651. 00
0585 609-24000 CGutter Type 2 (Special) 651. 500 651. 500
LF 0. 000 0. 00
246. 50000 651. 500 160, 594. 75
0586 609-24003 Cutter Ty 2 (3 Ft) 1, 446. 000 1, 204. 000
LF 0. 000 0. 00
21. 00000 1, 204. 000 25, 284. 00
0587 609-60011 Curb Ty 6 M CMO #19 215. 000 215. 000
LF 0. 000 0. 00
15. 00000 215. 000 3,225.00
0590 612-00001 *Del i neator (Type I) 126. 000 80. 000
EACH 0. 000 0. 00
32.50000 80. 000 2,600. 00
0595 612- 00002 *Del i neator (Type I1l) 153. 000 66. 000
EACH 0. 000 0. 00

33. 75000 66. 000 2,227.50



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 18695- Bl D ESTI MATE RUN 06/ 25/ 2020
PRQIECT | MD253- 222 ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0600 612-00003  *Delineator (Type IIl) 7.000 0. 000
EACH 0. 000 0. 00
35. 75000 0. 000 0. 00
0605 612-00021 *Del i neator (Type |) (Barrier) 140. 000 68. 000
EACH 0. 000 0. 00
25. 00000 68. 000 1, 700. 00
0610 612-00022 *Delineator (Type Il) (Barrier) 221.000 221.000
EACH 0. 000 0. 00
26. 00000 221.000 5, 746. 00
0615 612-00260 *Location Marker (Fiber Optic)(Done) 49. 000 49. 000
EACH 0. 000 0. 00
60. 50000 49. 000 2,964.50
0620 612-00270  *Location Marker (Uility)(Flat Slat) 160. 000 160. 000
EACH 0. 000 0. 00
53. 00000 160. 000 8, 480. 00
0625 613-00206 *2 Inch Electrical Conduit (Bored) 16, 166. 000 16, 166. 000
LF 0. 000 0. 00
11. 00000 16, 166. 000 177, 826. 00
0630 613-00306 *3 Inch Electrical Conduit (Bored) 11, 961. 000 10, 201. 000
LF 0. 000 0. 00
12. 75000 10, 201. 000 130, 062. 75
0635 613-01100 *1 Inch Electrical Conduit (Plastic) 3, 216. 000 3, 216. 000
LF 0. 000 0. 00
2.80000 3,216. 000 9, 004. 80
0640 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 12, 350. 000 8, 311. 000
LF 0. 000 0. 00
10. 50000 8, 311. 000 87, 265. 50
0645 613-01200 *2 Inch Electrical Conduit (Plastic) 58, 766. 000 58, 766. 000
LF 0. 000 0. 00
11. 25000 58, 766. 000 661, 117. 50
0650 613-01300 *3 Inch Electrical Conduit (Plastic) 5, 152. 000 5, 152. 000
LF 0. 000 0. 00
13. 25000 5,152. 000 68, 264. 00



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 18695- Bl D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: | MD253- 222 ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0655 613-04100 *El ectrical System Mdifications 1. 000 1.000
LS 0. 000 0. 00
362. 50000 1. 000 362. 50
0660 613-04120 *1 Inch Electrical Conduit (Liquidtight Flexible 250. 000 250. 000
Met al
) LF 0. 000 0. 00
7.10000 250. 000 1,775.00
0665 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexible 80. 000 80. 000
Met al
) LF 0. 000 0. 00
16. 25000 80. 000 1, 300. 00
0670 613-07011 *Pull Box (11"x18"x12") 10. 000 10. 000
EACH 0. 000 0. 00
240. 50000 10. 000 2,405.00
0675 613-07023  *Pull Box (24"x36"x24") 59. 000 59. 000
EACH 0. 000 0. 00
681. 00000 59. 000 40, 179. 00
0680 613-07040 *Pull Box (30"x48"x24") 3. 000 3. 000
EACH 0. 000 0. 00
955. 50000 3. 000 2,866.50
0685 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
129, 400. 00000 1. 000 129, 400. 00
0690 613-10015 *Breakaway Wring System 51. 000 51. 000
EACH 0. 000 0. 00
203. 00000 51. 000 10, 353. 00
0690 MATERI AL ALLOWANCE Br eakaway W ring System 0. 000
EACH 0. 000 0. 00
166. 17510 0. 000 0. 00
0695 613-13000 *Lum naire (LED) 110. 000 108. 000
EACH 0. 000 0. 00
991. 50000 108. 000 107, 082. 00
0695 MATERI AL ALLOWANCE Luni naire (LED) 0. 000
EACH 0. 000 0. 00

718. 75000 0. 000 0. 00



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 18695- BI D
PRQIECT | MD253- 222 ESTI MATE NO. 0042
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0700 613-32400  *Light Standard Steel (40 Foot) 10. 000
EACH
1, 490. 00000
0700 MATERI AL ALLOMNCE Light Std Steel (40 Ft)
EACH
952. 60000
0705 613-34700  *Light Standard Metal (70 Foot) 55. 000
EACH
3, 710. 00000
0705 MATERI AL ALLOMNCE Light Std Metal (70 Ft)
EACH
2,497. 00000
0710 613-40010 *Li ght Standard Foundati on 10. 000
EACH
767.50000
0710 MATERI AL ALLOMNCE Li ght Std Foundation
EACH
602. 20571
0715 613-40012 *Li ght Standard Foundati on Speci al 55. 000
EACH
5, 120. 00000
0720 613-50100 *Li ghting Control Center 33. 000
EACH
4, 810. 00000
0720 MATERI AL ALLOWANCE Lighting Ctrl Center
EACH
3,944.71394
0725 613-50150 *Secondary Servi ce Pedestal 7.000
EACH
1, 350. 00000
0730 613-81700 *Safety Switch NEVA 3R, 60A, 2-pole, 240 V f(for VM5 36. 000
Maint D
EACH

311. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

54. 000
0. 000
54. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

54. 000
0. 000
54. 000

33. 000
0. 000
33. 000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

36. 000
0. 000
36. 000

Page 19

ESTI MATE RUN 06/ 25/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 23: 00

AMOUNT

14,900

200, 340

7,675

276, 480

158, 730

9, 450

11, 196

00

.00

00

.00

00

.00

00

00

.00

00

00



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 18695- Bl D ESTI MATE RUN
PRQJECT: | MD253- 222 ESTI MATE NO 0042
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0730 MATERI AL ALLOWANCE Safe Switch NEMA 3R 60A 2 Pol e 240V 0. 000
EACH 0. 000 0. 00
216. 69231 0. 000 0. 00
0735 613-81800 *Branch Circuit Panel (Special) 16. 000 16. 000
EACH 0. 000 0. 00
1, 430. 00000 16. 000 22, 880. 00
0740 614-00012 *Sign Panel (Cass I1) 1, 685. 500 1, 685. 500
SF 0. 000 0. 00
37.00000 1, 685. 500 62, 363. 50
0740 MATERI AL ALLOMNCE Si gn Panel (CL 11) 0. 000
SF 0. 000 0. 00
14. 70000 0. 000 0.00
0745 614-00013 *Sign Panel (Class I11) 7,946. 000 7, 196. 000
SF 0. 000 0. 00
28. 25000 7,196. 000 203, 287. 00
0745 MATERI AL ALLOMNCE Si gn Panel (CL I11) 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0.00
0750 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 120. 000 120. 000
Sl i pbase)
LF 0. 000 0. 00
68. 25000 120. 000 8, 190. 00
0755 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 331.500 331. 500
LF 0. 000 0. 00
31. 50000 331. 500 10, 442. 25
0760 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 7.000 7.000
80) (Sli pbase)
EACH 0. 000 0. 00
488. 50000 7.000 3,419.50
0765 614-07000 *Mask Sign Legend 10. 000 0. 000
EACH 0. 000 0. 00
456. 00000 0. 000 0.00
0770 614-10115 *Dynam ¢ Message Sign (Col or LED)(Overhead) 7.000 7.000
EACH 0. 000 0. 00

106, 200. 00000 7.000 743, 400. 00



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 18695- Bl D ESTI MATE RUN
PRQJECT: | MD253- 222 ESTI MATE NO 0042
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0770 MATERI AL ALLOWANCE Dynamni c Message Sign (Col or 0. 000
LED) ( Over head)
EACH 0. 000 0. 00

47,571. 43000 0. 000 0. 00

0770 MATERI AL ALLOMANCE Dyn Mesg Sign (Col or LED)(Q H) 0. 000
EACH 0. 000 0. 00

90, 270. 00000 0. 000 0.00

0775 614-10120  *Vari abl e Message Sign 18. 000 18. 000
EACH 0. 000 0.00
41, 700. 00000 18. 000 750, 600. 00

0775 MATERI AL ALLOMANCE Var Mesg Sign 0. 000
EACH 0. 000 0. 00

31, 642. 69000 0. 000 0.00

0775 MATERI AL ALLOWANCE Vari abl e Message Sign 0. 000
EACH 0. 000 0.00
31, 642. 69000 0. 000 0. 00

0775 MATERI AL ALLOWANCE Vari abl e Message Sign 0. 000
EACH 0. 000 0. 00

31, 642. 69000 0. 000 0.00

0775 MATERI AL ALLOWANCE Var Mesg Sign 0. 000
EACH 0. 000 0. 00
31, 642. 69000 0. 000 0.00

0780 614-10147 *Variabl e Message Sign LED (Overhead) 11. 000 11.000
EACH 0. 000 0. 00
23, 300. 00000 11. 000 256, 300. 00

0780 MATERI AL ALLOWANCE VM5 LED (Over head) 0. 000
EACH 0. 000 0. 00
17, 202. 79720 0. 000 0.00

0785 614-10245 *Lane Use Control Signal LED (Single Faced) 59. 000 59. 000
EACH 0. 000 0. 00
30, 000. 00000 59. 000 1,770, 000. 00

0785 MATERI AL ALLOWANCE Lane Use Control Signal LED (Single 0. 000
Faced)
EACH 0. 000 0. 00

25, 065. 46000 0. 000 0. 00



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 18695- Bl D ESTI MATE RUN
PRQJECT: | MD253- 222 ESTI MATE NO 0042
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0785 MATERI AL ALLOWANCE Lane Use Control Signal LED (Single 0. 000
Faced
) EACH 0. 000 0.00
25, 065. 46000 0. 000 0. 00
0785 MATERI AL ALLOMANCE Lane Use Control Signal LED (Single 0. 000
Faced
) EACH 0. 000 0. 00
25, 065. 46000 0. 000 0.00
0785 MATERI AL ALLOWANCE Lane Use Control Signal LED (Single 0. 000
Faced
) EACH 0. 000 0.00
25, 065. 46000 0. 000 0. 00
0785 MATERI AL ALLOMANCE Lane Use Control Signal LED (Single 0. 000
Faced
) EACH 0. 000 0. 00
25, 065. 46000 0. 000 0.00
0790 614-31600  *Mbnotube Overhead Sign Cantilever (16 |Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0.00
32,100. 00000 1. 000 32, 100. 00
0790 MATERI AL ALLOMANCE Monot ub Overhead Sign Cant. (16ln 0. 000
Di a
) EACH 0. 000 0. 00
18, 110. 00000 0. 000 0.00
0795 614-31800  *Mbnotube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0.00
38, 000. 00000 1. 000 38, 000. 00
0795 MATERI AL ALLOMANCE Monot ube Overhead Sign Cant (18 In 0. 000
Di a
) EACH 0. 000 0. 00
20, 115. 00000 0. 000 0.00
0800 614-32400  *Mbnotube Overhead Sign Cantilever (24 Inch Dianeter) 6. 000 6. 000
EACH 0. 000 0.00
47,700. 00000 6. 000 286, 200. 00
0800 MATERI AL ALLOWANCE Monot ube Overhead Sign Cant (24 In 0. 000
Di a
) EACH 0. 000 0. 00
37, 687. 50000 0. 000 0.00
0800 MATERI AL ALLOWANCE Monot ube Overhead Sign Cant (24 In 0. 000
Di a
) EACH 0. 000 0.00

38, 082. 50000 0. 000 0. 00



CONTI D:

PREV QTY/

CAT NO0200

0805 614-40240

0805

0810

614- 40360

0810

0810

0810

0815

614- 42400

0815

0820

614- 43000

0820

0820

ROADWAY

I nch Diam 24"

MATERI AL ALLOWANCE
Di a)

*Monot ube Over head
I nch Di am 36"

MATERI AL ALLOWANCE
Di a)

MATERI AL ALLOWANCE
Di a)

MATERI AL ALLOWANCE
Di a)

*Monot ube Over head

MATERI AL ALLOWANCE
Di a)

*Monot ube Over head

MATERI AL ALLOWANCE
Di a)

MATERI AL ALLOWANCE
Di a)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

C18695
18695- BI D
| MD253- 222
| TEM
DESCRI PTI ON
*Monot ube Overhead Sign Bridge with Cantilever (24

Mono Over Sign Brdg W Cant (24 In

Si gn

Bridge with Cantiliver (36

Mono

Over Sign Bridg W Cant (36 In

Mono

Over Sign Bridg W Cant (36 In

Mono

Over Sign Bridg W Cant (36 In

Si gn

Bridge (24 Inch Dianeter)

Monot ube Overhead Sign Brdg (24 In

Sign Bridge (30 Inch Dianeter)

Monot ube Overhead Sign Brdg (30 In

Monot ube Overhead Sign Brdg (30 In

2.000

134, 700. 00000

EACH

99, 390. 00000

3. 000
EACH

201, 600. 00000

EACH

138, 475. 00000

EACH

138, 475. 00000

EACH

138, 475. 00000

5. 000

105, 700. 00000

77,325. 00000

14.000
EACH
126, 900. 00000

EACH
84, 300. 00000

EACH
84, 300. 00000

QrY TH'S PERI OD
QTY TO DATE

14.
. 000
14.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 23: 00

AMOUNT

269, 400.

604, 800.

528, 500.

1, 776, 600.

00

.00

.00

.00

.00

.00

.00

.00
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PCN: 18695- Bl D ESTI MATE RUN
PRQJECT: | MD253- 222 ESTI MATE NO 0042
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0820 MATERI AL ALLOWANCE Monot ube Overhead Sign Brdg (30 In 0. 000
Di a
) EACH 0. 000 0.00
84, 300. 00000 0. 000 0. 00
0825 614-43600 *Monot ube Overhead Sign Bridge (36 Inch Dianeter) 1.100 1. 000
EACH 0. 000 0. 00
140, 400. 00000 1. 000 140, 400. 00
0825 MATERI AL ALLOWANCE Monot ube Overhead Sign Brdg (36 In 0. 000
Dia
) EACH 0. 000 0.00
111, 565. 00000 0. 000 0. 00
0830 614-72830 *Communi cat i ons Cabi net 5. 000 5. 000
EACH 0. 000 0. 00
3, 280. 00000 5. 000 16, 400. 00
0830 MATERI AL ALLOWANCE Communi cati ons Cabi net 0. 000
EACH 0. 000 0.00
2,788. 00000 0. 000 0. 00
0835 614-72831 *Communi cati ons Cabinet (Type 1) 4.000 4.000
EACH 0. 000 0. 00
6, 730. 00000 4.000 26, 920. 00
0835 MATERI AL ALLOWANCE Conmuni cati ons Cabi net (Type 1) 0. 000
EACH 0. 000 0.00
4, 650. 00000 0. 000 0. 00
0840 614-72832 *Communi cati ons Cabinet (Type 2) 12. 000 12. 000
EACH 0. 000 0. 00
7,220. 00000 12. 000 86, 640. 00
0840 MATERI AL ALLOWANCE Conmuni cati ons Cabi net (Type 2) 0. 000
EACH 0. 000 0.00
5, 150. 00000 0. 000 0. 00
0841 900- 00007 Added Item (Each)/ Cabinet Risers 5. 000 5. 000
EACH 0. 000 0. 00
632. 05000 5. 000 3,160. 25
0841 MATERI AL ALLOWANCE Cabi net Ri sers 0. 000
EACH 0. 000 0.00

382. 89400 0. 000 0. 00
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PCN: 18695- Bl D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: | MD253- 222 ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0845 614-72887 *M crowave Vehicle Radar Detector 9. 000 9. 000
EACH 0. 000 0.00
12, 700. 00000 9. 000 114, 300. 00
0845 MATERI AL ALLOMNCE Det ech (M crowave Veh) 0. 000
EACH 0. 000 0. 00
8, 737. 22223 0. 000 0. 00
0850 614-80010 *Travel Tinme |ndicator 16. 000 16. 000
EACH 0. 000 0.00
10, 000. 00000 16. 000 160, 000. 00
0855 614-85125 *| mpact Attenuator (Quadguard) (Wde) 6. 000 6. 000
EACH 0. 000 0. 00
35, 600. 00000 6. 000 213, 600. 00
0855 MATERI AL ALLOWANCE | npact Atten (Quadguard) (W de) 0. 000
EACH 0. 000 0.00
19, 495. 00000 0. 000 0. 00
0860 614-86006 *Tel emetry (Master) 2.000 2.000
EACH 0. 000 0. 00
3, 790. 00000 2.000 7, 580. 00
0865 614-86007 *Serial to IP Converter 4.000 4.000
EACH 0. 000 0.00
1, 980. 00000 4.000 7,920. 00
0865 MATERI AL ALLOMNCE Serial to |IP Converter 0. 000
EACH 0. 000 0. 00
1, 451. 06000 0. 000 0. 00
0870 614-86105 *Tel emetry (Field) 3. 000 3. 000
EACH 0. 000 0.00
2, 330. 00000 3. 000 6, 990. 00
0870 MATERI AL ALLOMNCE Tel enetry (Fi el d) 0. 000
EACH 0. 000 0. 00
1, 405. 00000 0. 000 0. 00
0875 614-86800  *Uninterrupted Power Supply 5. 000 4.500
EACH 0. 000 0.00

6, 790. 00000 4.500 30, 555. 00



CONTI D

CAT NO0200

0875

0880

0880

0885

0890

0890

0895

0900

0900

0905

0910

614-87006

614-87010

614-87015

614-87020

614-87024

614-87100

614-87144

C18695
18695- Bl D
| MD253- 222
| TEM
DESCRI PTI ON

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

MATERI AL ALLOWANCE Uni nterrupted Power Supply

*Fi ber Optic Term nation Panel

(6 Fiber)

MATERI AL ALLOWANCE Fi ber Optic Term nation Panel (6

Fi ber)

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Buf f er

Tube Fan Qut Kit

MATERI AL ALLOWANCE Buf f er

Transcei ver

*Opti cal

*Fi ber Optic Term nation Panel

MATERI AL ALLOWANCE Fi ber Optic Term nation Panel

Fi ber)

Tube Fan Qut Kit

(24 Fiber)

*Automatic Traffic Recording Station

*Fi ber Optic Term nation Panel

(144 Fi ber)

(24

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
EACH
5, 530. 00000
57.000
EACH
784. 50000
EACH
580. 00000
41, 596. 000
LF
0. 90000
52.000
EACH
421. 00000
EACH
312. 35000
2.000
EACH
3, 970. 00000
1. 000
EACH
1, 730. 00000
EACH
1, 025. 00000
1. 000
EACH
9, 620. 00000
1. 000
EACH

2,470. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

57. 000
0. 000
57. 000

0. 000
0. 000
0. 000

41, 596
0. 000
000

000

41,596

52. 000
0. 000
52. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

Page 26
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
0.00
44,716. 50
0. 00
0.00
0.00
37, 436. 40
0. 00
21, 892. 00
0.00
0. 00
0. 00
7,940. 00
0.00
1, 730. 00
0. 00
0.00
0.00
9, 620. 00
0. 00
2,470. 00



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27
PCN: 18695- Bl D ESTI MATE RUN
PRQIECT | MD253- 222 ESTI MATE NO. 0042
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0910 MATERI AL ALLOWANCE Fi ber Optic Ternination Panel (144 0. 000
Fi ber
) EACH 0. 000 0. 00
1, 828. 00000 0. 000 0. 00
0915 614-87320 *Closed Circuit Tel evision 15. 000 15. 000
EACH 0. 000 0. 00
7, 660. 00000 15. 000 114, 900. 00
0915 MATERI AL ALLOWANCE Cl osed Circuit Tel evision 0. 000
EACH 0. 000 0. 00
5, 604. 00000 0. 000 0. 00
0920 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
90, 800. 00000 1. 000 90, 800. 00
0920 MATERI AL ALLOWANCE Test Fiber Optic Cable 0. 000
LS 0. 000 0. 00
41, 250. 00000 0. 000 0. 00
0925 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 36, 735. 000 36, 735. 000
LF 0. 000 0. 00
1. 40000 36, 735. 000 51, 429. 00
0930 614-87498 *Fiber Optic Cable (Single Mde) (144 Strands) 3, 495. 000 3, 495. 000
LF 0. 000 0. 00
2.00000 3, 495. 000 6, 990. 00
0935 614-87690 *Et hernet Switch 45. 000 45. 000
EACH 0. 000 0. 00
5, 100. 00000 45. 000 229, 500. 00
0935 MATERI AL ALLOWANCE Et hernet Switch 0. 000
EACH 0. 000 0. 00
3, 775. 00000 0. 000 0. 00
0940 614-87700 *Et hernet Router 2.000 1. 000
EACH 0. 000 0. 00
32, 300. 00000 1.000 32, 300. 00
0940 MATERI AL ALLOWANCE Et her net Rout er 0. 000
EACH 0. 000 0. 00
23, 955. 00000 0. 000 0. 00



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 18695- Bl D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: | MD253- 222 ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0945 625-00000 *Construction Surveying 1. 000 0.985
LS 0. 000 0. 00
213, 500. 00000 0. 985 210, 297. 50
0947 625-00001 Const Surveyi ng (Hour) 339. 860 339. 860
HOUR 0. 000 0. 00
143. 75000 339. 860 48, 854. 88
0950 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
483, 621. 00000 1. 000 483, 621. 00
0955 626-01000 *Public Information Services 1. 000 1.000
LS 0. 000 0. 00
70, 800. 00000 1. 000 70, 800. 00
0960 627-00005 *Epoxy Pavenent Marking 2,007. 000 913. 000
GAL 0. 000 0. 00
63. 75000 913. 000 58, 203. 75
0965 627-00007 *Epoxy Pavement Marking (Special) 3, 175. 000 1, 321. 000
GAL 0. 000 0. 00
180. 50000 1,321. 000 238, 440. 50
0965 MATERI AL ALLOWANCE Epoxy Pvnt Mg (Speci al) 0. 000
GAL 0. 000 0. 00
20. 40945 0. 000 0. 00
0970 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 4, 748. 000 4,748. 000
GAL 0. 000 0. 00
31. 00000 4,748. 000 147, 188. 00
0975 627-01001 *Preforned Plastic Pavenent Marking (Type I) 0. 000 0. 000
SF 0. 000 0. 00
11. 25000 0. 000 0. 00
0976 627-01010 Preform Plastic Pvnt Mg (TY |)(Inlaid) CMO #22 17, 946. 000 14, 160. 000
SF 0. 000 0. 00
12. 98000 14, 160. 000 183, 796. 80
0976 MATERI AL ALLOWANCE Perform Plastic Pvnt Mg (ty 0. 000

I)(Inlaid), CMO #22
SF 0. 000 0.00

5.16438 0. 000 0. 00



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 18695- Bl D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: | MD253- 222 ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0980 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 2,578. 000 2, 438. 000
SF 0. 000 0. 00
12. 50000 2,438. 000 30, 475. 00
0980 MATERI AL ALLOMNCE Preform Plastic Pvnt Mg (Ty | 0. 000
1) (Inlaid)
SF 0. 000 0. 00
3.51901 0. 000 0. 00
0985 627-30327 *Preformed Plastic Pavement Marking (Wrd- Synbol) 123. 000 123. 000
(Type 11D) SF 0. 000 0. 00
17. 25000 123. 000 2,121.75
0985 MATERI AL ALLOMNCE Preform Plastic Pvmt Mg (W) (Ty 0. 000
(N
) SF 0. 000 0. 00
6. 19675 0. 000 0. 00
0986 627-30408 Pre Thermo Pvnt Mg ( Shiel d) 630. 000 630. 000
SF 0. 000 0. 00
28. 00000 630. 000 17, 640. 00
0990 630-00000 *Fl aggi ng 550. 000 417. 750
HOUR 0. 000 0. 00
25. 25000 417. 750 10, 548. 19
0995 630-00007 *Traffic Control Inspection 317. 000 317. 000
DAY 0. 000 0. 00
109. 50000 317. 000 34,711.50
1000 630-00012 *Traffic Control Management 800. 000 798. 000
DAY 0. 000 0. 00
761. 00000 798. 000 607, 278. 00
1005 630-00015  *Uniformed Traffic Control Coordination 128. 000 128. 000
HOUR 0. 000 0. 00
5. 50000 128. 000 704. 00
1010 630-00031 *Courtesy Patrol 0. 000 0. 000
HOUR 0. 000 0. 00
65. 75000 0. 000 0. 00
1012 900-00010  Added Item (Hour)/ Courtesy Patrol (CO#002) (Revised) 2, 148. 000 2,148. 000
HOUR 0. 000 0. 00

65. 75000 2,148. 000 141, 231. 00
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PCN: 18695- Bl D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: | MD253- 222 ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1015 630-00040 *Traffic Incident Management Plan Devel opnent 0. 000 0. 000
LS 0. 000 0. 00
44,300. 00000 0. 000 0. 00
1017 900-00014  Added Item (Lunp Sum)/ Traffic Incident Managenent 1. 000 1. 000
Pl an Devel opnent (CO#002) (Rev)
LS 0. 000 0. 00
44, 300. 00000 1.000 44, 300. 00
1020 630-00041  *Traffic Incident Managenment Plan |nplenmentation 0. 000 0. 000
MON 0. 000 0. 00
2,190. 00000 0. 000 0. 00
1022 900-00019 Added Item (Month)/ Traffic Incident Managenent Pl an 24. 000 24.000
I npl enent ati on (CO#2) (Rev)
MON 0. 000 0. 00
2,190. 00000 24.000 52, 560. 00
1025 630-80002 *Fl ashi ng Beacon (Sol ar) 5. 000 2.000
EACH 0. 000 0.00
1, 100. 00000 2.000 2,200. 00
1030 630-80335 *Barricade (Type 3 MA) (Tenporary) 17. 000 17.000
EACH 0. 000 0. 00
109. 50000 17. 000 1, 861. 50
1035 630-80341  *Construction Traffic Sign (Panel Size A) 55. 000 55. 000
EACH 0. 000 0.00
109. 50000 55. 000 6, 022. 50
1040 630-80342  *Construction Traffic Sign (Panel Size B) 132. 000 132. 000
EACH 0. 000 0. 00
109. 50000 132. 000 14, 454. 00
1045 630-80343 *Construction Traffic Sign (Panel Size O 56. 000 22.000
EACH 0. 000 0.00
109. 50000 22.000 2,409. 00
1050 630-80344  *Construction Traffic Sign (Special) 864. 000 864. 000
SF 0. 000 0. 00
22.00000 864. 000 19, 008. 00
1051 900-00021  Added Item (Square Foot)/ Overhead Sign Covers 747. 000 747.000
SF 0. 000 0. 00

48. 31000 747.000 36, 087. 57



CONTI D: C18695

PCN: 18695- Bl D

PRQIECT | MD253- 222

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

1055 630-80355 *Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

12. 000

11, 000. 00000

1060 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 6. 000
Type
ype) EACH
2,190. 00000
1065 630-80360 *Drum Channel i zi ng Devi ce 752. 000
EACH
65. 75000
1070 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000
EACH
65. 75000
1075 630-80370 *Concrete Barrier (Tenporary) 39, 512. 000
LF
24.50000
1080 630-80378 G are Screen (Tenporary) 0. 000
LF
19. 00000
1085 630-80380 *Traffic Cone 1, 286. 000
EACH
11. 50000
1087 630-80393 St ackabl e Vertical Panels 110. 000
EACH
40. 25000
1090 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 20. 000
(Tenporary)
EACH
8, 290. 00000
1095 630-85041 Mbbi | e Attenuator 964. 000
DAY
301. 50000
1096 900- 00007 Added Item (Each)/ N ght Plant QOpening Fee 14.500
EACH

3, 200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 000
0. 000
12. 000

6. 000
0. 000
6. 000

752. 000
0. 000
752. 000

8. 000
0. 000
8. 000

36, 184. 000
0. 000
36, 184. 000

0. 000
0. 000
0. 000

1, 286. 000
0. 000
1, 286. 000

110. 000
0. 000
110. 000

19. 000
0. 000
19. 000

964. 000
0. 000
964. 000

14. 500
0. 000
14.500
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 23: 00

AMOUNT

132, 000

13,140

49, 444.

526.

886, 508

14,789

4,427

157, 510

290, 646

46, 400

00

00

00

00

00

.00

00

50

00

00

00
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PCN: 18695- Bl D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: | MD253- 222 ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1100 700-70010 F/ A Mnor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1105 700-70011 F/ A Partnering 8, 000. 000 6, 779. 290
F A 0. 000 0.00
1. 00000 6, 779. 290 6, 779. 29
1110 700-70012 F/ A Asphalt Pavement Incentive 50, 000. 000 45, 033. 430
FA 0. 000 0.00
1. 00000 45, 033. 430 45, 033. 43
1115 700- 70013 F/ A Concrete Pavenent |ncentive 25, 000. 000 -11,472.140
F A 0. 000 0.00
1. 00000 -11, 472. 140 -11, 472. 14
1120 700-70014 F/ A Incentive For |-25 Lowering at 88th Avenue 67, 000. 000 67, 000. 000
FA 0. 000 0.00
1. 00000 67, 000. 000 67, 000. 00
1125 700- 70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1130 700-70018 F/ A Roadway Snoothness Incentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1135 700- 70019 F/ A Asphalt Cenent Cost Adjustnment -271, 932. 540 - 899, 367. 590
F A 0. 000 0.00
1. 00000 - 899, 367. 590 -899, 367. 59
1140 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
1142 700- 70021 F/ A On- The-Job Trai nee 8, 496. 750 8, 496. 750
HOUR 0. 000 0.00
2.00000 8, 496. 750 16, 993. 50
1145 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 18695- Bl D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: | MD253- 222 ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1150 700-70034 F/ A ATM Syst em Suppor t 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1155 700- 70035 F/A 1 TS Conduit 15, 000. 000 8,219. 980
FA 0. 000 0. 00
1. 00000 8, 219. 980 8,219. 98
1160 700-70080  F/ A Furnish Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1165 700-70082 F/ A Furnish & Install Electrical Service 252,337.510 217,921. 880
F A 34, 415. 630 34,415. 63
1. 00000 252, 337.510 252,337.51
1170 700-70594 F/ A DRB Standing Conmittee 10, 000. 000 6,112. 500
FA 0. 000 0. 00
1. 00000 6, 112. 500 6,112. 50
1171 700-70130 F/ A Repair HOV Pondi ng Repair 65, 870. 590 65, 870. 590
FA 0. 000 0. 00
1. 00000 65, 870. 590 65, 870. 59
1205 900-00014  Added Item (Lunp Sun)/ Val ue Engineering Change 1.000 1.000
Proposal Incentive
LS 0. 000 0. 00
35, 321. 53000 1. 000 35, 321.53
1210 900-00006  Added Item (Dollar)/ Load Restrictions Price Reduction -524.000 -1,094. 000
DOL 0. 000 0. 00
1. 00000 -1, 094. 000 -1,094.00
1212 900- 00006 Added Item (Dol lar)/ Violation of Working Tinme -8, 250. 000 -12, 050. 000
Limtation Price Reduction
DOL 0. 000 0. 00
1. 00000 -12, 050. 000 -12, 050. 00
1215 900-00014  Added Item (Lunp Sum)/ Rel ocate Centurylink Service 1. 000 1. 000
Feed
LS 0. 000 0. 00
2,820. 55000 1. 000 2,820.55
1216 900-00014  Added Item (Lunp Sun)/ Caisson Transition at Sta 1.000 1.000
309+25
LS 0. 000 0. 00

11, 919. 64000 1. 000 11, 919. 64
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PCN: 18695- Bl D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: | MD253- 222 ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1217 900-00014  Added Item (Lunp Sun)/ I TS Abandon and Reconstruct 1. 000 1.000
LS 0. 000 0. 00
84, 648. 94000 1. 000 84, 648. 94
1218 900-00012  Added Item (Foot)/ Caisson Transitions 36. 000 36. 000
LF 0. 000 0. 00
266. 89000 36. 000 9, 608. 04
1219 900-00014  Added Item (Lunp Sun)/ Arc Flash Installation 1. 000 1. 000
LS 0. 000 0. 00
13, 147. 42000 1. 000 13, 147. 42
1220 900- 00014 Added Item (Lunp Sum)/ 168 Strand Fi ber Upgrade 57, 000. 000 1. 000
LS 0. 000 0. 00
1. 00000 1. 000 1.00
1221 202-00715 Rem CCTV Pol e 0. 000 0. 000
EACH 0. 000 0.00
920. 93000 0. 000 0. 00
1222 900- 00014 Added Item (Lunp Sum)/ Wring FR-20 1. 000 1. 000
LS 0. 000 0. 00
127, 357. 12000 1. 000 127,357.12
1223 613-80100 Circ Breaker (100A, 3 Pole) 1. 000 1. 000
EACH 0. 000 0. 00
1,112. 31000 1. 000 1,112. 31
1224 900- 00014 Added Item (Lunp Sum)/ Rework STA 367+158 1. 000 1. 000
LS 0. 000 0. 00
20, 520. 06000 1. 000 20, 520. 06
1225 900-00014  Added Item (Lunp Sunm)/ Incurred Cost: OH Structure 1. 000 1.000
LS 0. 000 0.00
28, 811. 97000 1. 000 28, 811. 97
1226 900-00014  Added Item (Lunp Sum)/ Incurred Cost: Class 3 Signs 0. 000 0. 000
LS 0. 000 0. 00
6, 679. 18000 0. 000 0. 00
1227 900- 00014 *Added Item (Lunp Sunm)/ Ranp Meter Loop Repair: 104th 1. 000 1.000
LS 0. 000 0. 00

9, 276. 45000 1. 000 9, 276. 45



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 35

PCN: 18695- Bl D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: | MD253- 222 ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1228 900- 00014 Added Item (Lunmp Sum)/ RCP at 383+10 1. 000 1. 000
LS 0. 000 0. 00
50, 509. 30000 1. 000 50, 509. 30
1229 900-00014 Added Item (Lunp Sum)/ Reset Signs 105 A/ B 1. 000 1. 000
LS 0. 000 0. 00
12, 273. 28000 1.000 12,273.28
1230 900- 00014 Added Item (Lunmp Sum)/ 168 Strand Fi ber Upgrade 1. 000 1.000
Correction
LS 0. 000 0. 00
57, 663. 00000 1. 000 57,663. 00
1231 900- 00014 Added Item (Lunmp Sum)/ CMO #37 Signing Striping 1. 000 1.000
changes
LS 0. 000 0. 00
29, 944. 20000 1.000 29, 944. 20
1232 622-00270 Bol lard Bollards for MPP Protection 8. 000 8. 000
EACH 0. 000 0. 00
1, 933. 20000 8. 000 15, 465. 60
1233 900-00010 Added Item (Hour)/ Grinding at Thornton Parkway Gore 3. 000 3. 000
HOUR 0. 000 0. 00
1,220. 77000 3. 000 3,662. 31
1234 900-00014  Added Item (Lunp Sun)/ Relocate TTI Brackets at HX and 1.000 1.000
IA
LS 0. 000 0. 00
20, 921. 07000 1. 000 20, 921. 07
1235 900-00014  Added Item (Lunp Sum)/ Msc. Electrical Itens 1. 000 1. 000
LS 0. 000 0. 00
24,182. 21000 1.000 24,182. 21
1236 900- 00014 Added |tem (Lunmp Sum)/ Bracket Adjustnent 1. 000 1.000
LS 0. 000 0. 00
6, 408. 56000 1. 000 6, 408. 56
1237 900- 00007 Added Item (Each)/ Trim ALPR Posts and Cap 12. 000 12. 000
EACH 0. 000 0. 00
167. 23000 12. 000 2,006. 76
1238 900-00014  Added Item (Lunp Sunm)/ Light Standard and Luminaire 1.000 1.000
Sur pl us
LS 0. 000 0. 00

3, 934. 50000 1. 000 3,934.50



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36
PCN: 18695-BI D ESTI MATE RUN 06/ 25/ 2020
PRQIECT | MD253- 222 ESTI MATE NO. 0042 08: 23: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
1239 900- 00014 Added Item (Lump Sum)/ Wring for RFI 186 1. 000 1.000
LS 0. 000 0. 00
19, 981. 74000 1. 000 19,981. 74
1240 900-00014 Added Item (Lunp Sum)/ Sound Wall 1B and 1C In-Fills 1. 000 1. 000
LS 0. 000 0. 00
13, 867. 05000 1. 000 13,867.05
1241 900-00014  Added Item (Lunp Sun)/ Replace VMS Door Sta 83+50 1. 000 1. 000
LS 0. 000 0. 00
16, 816. 09000 1. 000 16, 816. 09
1242 900-00014  Added Item (Lunp Sum)/ Drainage Holes in Barrier 1. 000 1. 000
LS 0. 000 0. 00
4,995. 27000 1. 000 4,995. 27
1243 900- 00012 Added Item (Foot)/ Sinusoidal Rumble Strips 28, 227. 000 28, 227. 000
LF 0. 000 0. 00
0. 93000 28, 227.000 26, 251. 11
1244 900- 00012 Added Item (Foot)/ Regular Runble Strips 1, 820. 000 1, 820. 000
LF 0. 000 0. 00
0. 80000 1, 820. 000 1, 456. 00
1246 900- 00014 Added Item (Lunmp Sum)/ Additional Soundwal | Costs 1. 000 1.000
LS 0. 000 0. 00
1, 144, 622. 66000 1. 000 1, 144, 622. 66
1247 900- 00014 Added Item (Lunp Sum)/ Recover CDOT Costs During 0. 000 -1.000
Testin
g LS 0. 000 0. 00
180, 771. 10000 -1.000 -180, 771. 10
CAT 0200 CURRENT AMT $46, 269, 341. 94 $ 34, 415. 63 $42, 609, 175. 53
CAT NO0300 STRUCTURES
1180 607-15000 *Fence Concrete (Sound Barrier) 44, 160. 000 44,160. 000
SF 0. 000 0. 00
43. 75000 44,160. 000 1, 932, 000. 00
1181 607-15000 *Fence Concrete (Sound Barrier) CMO #12 37, 080. 000 37,080. 000
SF 0. 000 0. 00
40. 84000 37, 080. 000 1,514, 347. 20



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37

PCN: 18695- Bl D ESTI MATE RUN
PRQJECT: | MD253- 222 ESTI MATE NO 0042
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1181 MATERI AL ALLOWANCE Fence Concrete (Sound)/ CMO # 12 0. 000
SF 0. 000 0.00
17. 50000 0. 000 0. 00

1182 607-15000 *Fence Concrete (Sound Barrier) CMO #13 114, 800. 000 114, 800. 000
SF 0. 000 0. 00
41.50000 114, 800. 000 4,764, 200. 00

1182 MATERI AL ALLOWANCE Fence Concrete (Sound)/ CMO #13 0. 000
SF 0. 000 0. 00
17.90000 0. 000 0.00

1182 MATERI AL ALLOMANCE Fence Concrete (Sound)/ CMO #13 0. 000
SF 0. 000 0. 00
17. 90000 0. 000 0. 00

1182 MATERI AL ALLOWANCE Fence Concrete (Sound)/ CMO #13 0. 000
SF 0. 000 0. 00
17.90000 0. 000 0.00

1182 MATERI AL ALLOMANCE Fence Concrete (Sound)/ CMO #13 0. 000
SF 0. 000 0. 00
17. 90000 0. 000 0. 00

1182 MATERI AL ALLOWANCE Fence Concrete (Sound)/ CMO #13 0. 000
SF 0. 000 0. 00
17.90000 0. 000 0.00

1182 MATERI AL ALLOMANCE Fence Conc ( Sound) 0. 000
SF 0. 000 0. 00
17. 89999 0. 000 0. 00

1182 MATERI AL ALLOWANCE Fence Conc (sound)/ CMO# 13 0. 000
SF 0. 000 0. 00
17.90000 0. 000 0.00

1182 MATERI AL ALLOMANCE Fence Conc (Sound)/ CMO # 13 0. 000
SF 0. 000 0. 00
17. 90000 0. 000 0. 00



CONTI D:

CAT NO0300

1185 607-16000

CAT NO0400

1190 620-00002

1195 620-00012

1200 620-00020

ESTI MATE NO 0042 08: 23: 00
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
SF 0. 000 0. 00
5. 10000 0. 000 0. 00
CAT 0300  CURRENT AMT $ 8,210, 547.20$ 0.00$ 8,210, 547. 20
1. 000 1. 000
EACH 0. 000 0. 00
142, 100. 00000 1. 000 142, 100. 00
1. 000 1. 000
EACH 0. 000 0. 00
60, 600. 00000 1. 000 60, 600. 00
3.000 3.000
EACH 0. 000 0. 00
3, 160. 00000 3. 000 9, 480. 00
CAT 0400  CURRENT AMT $ 212, 180.00 $ 0.00$ 212,180.00
PROJECT TOTAL CURRENT AMI $54, 692, 069.14$ 34, 415. 63 $51, 031, 902. 73

C18695
18695- Bl D
| MD253- 222
| TEM
DESCRI PTI ON
STRUCTURES

Sound Barrier Rehabilitation

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility
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